
Client Name: CalTrans

Location: 04-SF-80-13.2 / 13.9

SAS Superstructure 22-Nov-14

3:00 AM

Run date

Time

Reviewer: Jefferson, Paul

Daily Diary Report by Bid Item

Contract No.: 04-0120F4

Inspector Name: Wilcox, Jason

Diary #: 685 Date: 06-Nov-2012 Tuesday

Approved Date:

Shift Hours: 07:00 am 04:30 pm Break: 00:30 Over Time: 01:00

Const Calendar Day: 155

Inspection Type: Intermittent

Title: Transportation Engineer

Federal ID:

Location:

SubmitStatus:

04-0120F4
04-SF-80-13.2/13.9

Self-Anchored

Suspension Bridge

Working Day If no, explain:

Clear

Temperature 7 AM 12 PM 4PM50 - 60 60 - 70 60 - 70

Weather

Precipitation Condition

Diary: Dispute

General Comments

Clear and mild

GENERAL:
•Site visit
•Email review
•Diary work
•Generated a response to Submittal 2748R00 – Hinge K SCC.
•Generated a response to Submittal 2757R00 – E2 3” Diameter Bolt Procedure, but realized that this is
Lalit Mathur’s operation, so I “actioned” it to him.
•Responded to RFI 3061 – CCO 181 E2 Hardware.

Hinge AE and AW:
•See Parvis Jalali’s diary for labor and equipment details.
•No work being performed here today.
•Lead shims are in the warehouse at Pier 7

Hinge KW:
•Conco is working on front face formwork for the transverse beam all day. Conco: Jim Medina, Rafael
Gomez, Phil Rietz, and Tom Messner.

Hinge KE:
•Three Conco workers (Pat Finley, Marcus McDowell, and Raphael Onate) are cleaning up the blast media
from last week.
•I discussed items that need to be taken care of with Dan McNichol (ABF) and Don McDowell (Conco).
Dan sent out an email requesting information formally. Items include repairing concrete at the soffit,
anchor heads on the North and South longitudinal diaphragms, chip away MCM pourback locations and
find form savers, and remove epoxy injectors and grout tubes.

West Jacking Saddle:
•No work here today.

I accrued 1 hour of overtime today covering the contractor’s hours of operation.
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